SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:11PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 802 Const Calendar Day: 317 Date: 17-Apr-2013  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 17-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the Electro
Slag Weld repairs , work on the temporary fender , & work on miscellaneous activities on the tower . They
started at 7:00 AM.

Chris , Mike , & Reggie had to work on the Electro Slag Weld repairs on the top of the footing box
between 3 & 9 meters .

Chris had to work on joint N . Face A . He had to grind , clean , heat , & weld .
Mike had to work on joint G . Face B & joint F . Face B
Reggie had to work with both crews & he had to work with the QA & QC .

Robert , Joe, Andrew , Bernie , & Jessie had to work with the welders & they had to MT , UT , & Map
the repair locations . Check Joe 's report for the welders detailed activities .

Casey had to work on the W line rigging materials from & to the site , & work with the erection tower
removal .

Anthony , Augie , Jacob , Jonathon , Robert , & Ryan had to work on the inner permanent ladders on
the South side between 139 & 145 meters . & the outer ladder between 145 & 156 meters . They started at
7:10 AM. Crews had to adjust & plumb the ladders , & install
temporary bolts . They were done at 8:10 AM.

After that , crews had to cut & fly out of the site the East connector beam between the North & South
tower corners . They started at 8:15 AM. Crews were done at 8:55 AM.

Then , crews had to work on the South scaffold . They had to disassemble the top 20 meters, fly , & set
on the E line . They started at 9:10 AM.

Huang & Mardonio had to work on the ladder modification in the East tower shaft at 112 meters in the
East tower shaft . They started at 7:20 AM. Fred was on the site to check with the welders .

Richard & Mathew had to work on the 2nd beam for the temporary winch . Crews had to weld 2 eye
bars , drill , install brackets for the yoyo , & work with the other crews on the ladders .

Pile driver crews had to work on the footing temporary fender on the South side , South wall I. Richy ,
Carl, George , & Paul had to clean & lubricate 16 embeds in the South wall , top section , & install 4
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picking | beams . They started at 7:10 AM. Crews were done at 3:00 PM. They had to wrap up their tools &
equipments. Crews left at 3:15 PM.
Jeffery had to operate the Manitowec crane , & Neo had to work on the barge with Jeffery .

James , Jared , & Tristan came to the site at 11:50 AM. Crews had to work on the anchor rods in the
West tower shaft . They had to tension the last 2 rods & pressure check 2 rods in the West shaft . 1 outer
rod on the West shaft , & 1 rods in the Inner West cell .

Crews cut the bad thread in the rod on (4 -16 - 2013 ) . They had to install & snug the nut using the
Hydratight tensioning machine , & snug the adjacent nut using the knocker wrench . They started at 12:30
PM.

Then , crews had to tension one rod using the Bolt Tight tensioning machine to bring the top plate tight (
5000 PSI Pressure ) , mark 1 full turn on the 2nd rod , tension the rod with the Hydratight tensioning
machine . & tension the 1st rod with 13200 PSI . Crews were done at 1:20 PM.

After that , crews had to pressure check 2 rods . The Both Tight pump broke . Crews had to call for a
second pump . The 2nd pump arrived at 2:00 PM. Crews had to pressure check the outer rod 1st . The
outer rod had Approx. 11000 PSI . The inner rods had Approx. 8000 & 10000 PSI

In addition to that , crews had to mobilize to the inner West cell . One rod was not done due to a loud
noise . Crews had to set the jack , connect the hoses, & tension the rod . The rod was coming up with the
speed of the jack with noise . Crews had to tension the rod & tighten the nut . The tensioning machine lost
the pressure suddenly to Zero PSI .

Crews repeated the same procedures for 3 times & the rod came up 20 mm. Matt , ABF engineer
Andre , & | decided to stop after the 3rd trial .

Crews were done at 2:45 PM. They had to pull their tools & equipments out of the site . They were done

at 3:00 PM. Crews left at 3:15 PM.

In the afternoon , Mohammad had to cover the tower activities .

04-0120F4 Bid Item: 053 T-L02-ANE.053 Tower Lift 02 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR ANTHONY COSTA 0.00 0.00 0.00 0.00 D
Ironworker JNM MARDONIO MARTINEZ 0.00 0.00 0.00 0.00 D
Ironworker APP MATTHEW MULLINGS 0.00 0.00 0.00 0.00 D
Ironworker JNM RICHARD CHOUINARD 0.00 0.00 0.00 0.00 D
Ironworker JNM CHRISTOPHER BRUCE 8.00 2.00 0.00 10.00 D
Welder APP Reggie Humphry 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 0.00 0.00 0.00 0.00 D
Ironworker APP AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker JNM CASEY LUX 0.00 0.00 0.00 0.00 D
Ironworker APP JACOB MECHE 0.00 0.00 0.00 0.00 D
Operator OTH NICOLAUS SHAFER 0.00 0.00 0.00 0.00 D
Ironworker FOR HUA QIANG HUANG 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Ironworker JNM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker JNM CASEY LUX 0.00 0.00 0.00 0.00 D
Ironworker APP JACOB MECHE 0.00 0.00 0.00 0.00 D
Ironworker APP JONATHON BISKNER 0.00 0.00 0.00 0.00 D
Operator OTH NICOLAUS SHAFER 0.00 0.00 0.00 0.00 D
Ironworker JNM Robert Larue 0.00 0.00 0.00 0.00 []
Ironworker APP RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Ironworker FOR JAMES STURGEON 4.00 0.00 0.00 4.00 D
Ironworker APP JARED GARRETT 4.00 0.00 0.00 4.00 D
Ironworker JNM TRISTAN MOYER 4.00 0.00 0.00 4.00 D
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Piledriver APP RICHARD YAMBAO 8.00 0.00 0.00 8.00 D
Ironworker JNM Robert Larue 0.00 0.00 0.00 0.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
1426 Marine, Barge, Crane Barge 1 No
800 200 000 000 ]
002297 WELDER, 600 AMP No
800 200 000  0.00 ]
002294 WELDER, 600 AMP No
800 200 000 000 []
*E0090562 TOWER CRANE No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 078 T-LO2-ENE.O078 Tower Lift 02 External Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Iltem: 078 T-HEA-ESE.078 Tower Head External Paint Tower SE
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM FRANCISCO SERRANO 0.00 0.00 0.00 0.00 D
Painter JNM ASA CAMPTON 0.00 0.00 0.00 0.00 D
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